SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:15AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 492 Const Calendar Day: 907 Date: 03-Mar-2012 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  04:00am 01:30 pm Break: 00:30 Over Time:  09:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute

Cable Hauling
[]

Phil & | had to work on the strand measurements on the North & South main spans . We started

on the North main span at 4:30 AM. We had to measure strands # 68 thru # 73 . We were done at 4:50
AM. We started on the South main span at 5:00 AM. We had to measure strands # 66 thru # 73 . We were
done at 5:20 AM.

In addition to that , we had to measure the West loop on both North & South sides . We had to
measure strands # 70 thru # 73 . We were done at 5:50 AM.

After that , | had to cover the activities on the South saddle , & the adjustments for PWS # 73 from
7:00 AM. until 9:00 AM.

Then, | had to go to Antioch to deliver the Laser measuring gun to Victor for modification . | left the
office at 10:00 AM. | was back at 1:30 PM.

ABF crews came to the site at 6:50 AM. Crews had to work on the saddles on the tower . They had
to work on rough & fine tune adjustments , work on PWS # 73, 74, & 75 . They started at 7:00 AM.

Obra , Carlos , Jack , Jeffery , Julian , & Mario had to work on the South saddle . Crews continued
to install PWS # 73 . They started at 7:10 AM. Crews were done at 7:30 AM.

After that , crews had to work on PWS # 74 . Crews had to remove the wooden blocks from the
trough & clean the area , hook the chain falls , take the twist out of the strand , & lift out of the rollers .
They started at 7:35 AM.

Anthony , Augie , Carlos , Gary , Hayes , Jacob , & Steve had to work on the rough & fine tune
adjustments for various strands .
Crews had to work on PWS # 73 . They started on the North side at 7:10 AM. Crews were done at
7:35 AM. They pulled 1.4 meters . They started on the South side at 7:40 AM. Crews were done at 8:10 .
They pulled 1.2 meters .
After that , crews had to readjust # 73 . They were done at 8:30 AM. They pulled the strand West
0.1 meter .

Check Douglas report for employees names , hours , & activities for the South saddle &
adjustments after 9:00 AM.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
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